PREFEITURA MUNICIPAL DE ITARARE

SECRETARIA DE DESENVOLVIMENTO MUNICIPAL
OBJETO: REFORMA E AMPLIAGAO DA E.M. PROF? MARIA DE LOURDES STACHOVIAK PIMENTEL
LOCAL: RUA THOMAZ SMOKOWICZ, N° 100, VILA NOVO HORIZONTE - ITARARE/SP

CRONOGRAMA FiSICO - FINANCEIRO

DATA-BASE: JULHO 2021

MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09
coD. ITEM CUSTO C/ BDI % % RS % RS % RS % RS % RS % RS % RS % RS % R$
1 |SERVIGOS PRELIMINARES RS 11.283,71 1,04% | 100,00% | R$11.283,71
2 |MURO R$153511,65 | 1421% | 2500% | R$38.377.91 2500% | R$38.377.91 20,00% | R$30.702,33 20,00% | R$30.702,33 10,00% | R$ 1535117
3 |AMPLIAGAO (BLOCO ADMINISTRATIVO) |RS 93.219,26 863% | 2500% | R$23.30482 2500% | R$23.30482 2500% | R$2330482 2500% | R$23.304,82
4 |ENTRADA R$ 11.254,37 1,04% 100,00% | RS 11.254,37
5 |PATIO COBERTO R$ 32.190,78 2,98% 100,00% | RS$32.190,78
6 |SALADE AULA1 R$ 6.969,98 0,65% 100,00% R$ 6.969,98
7 |LAVATORIO R$ 2.147,72 0,20% 100,00% R$ 2.147,72
8 |BANHEIRO 1 R$ 7.955,18 0,74% 100,00% R$ 7.955,18
9 |BANHEIRO2 R$ 7.741,41 0,72% 100,00% RS 7.741,41
10 |BANHEIRO P.NE. RS 13.318,34 1,23% 100,00% | RS 13.318,34)
11 |LACTARIO R$ 8.263,96 0,77% 100,00% R$ 8.263,96
12 |SALA DE AULA 2 R$ 3.152,72 0,29% 100,00% R$ 3.152,72
13 |SALADE AULA3 R$ 12.698,53 1,18% 100,00% | R$ 12.698,53
14 |RAMPA EXISTENTE R$ 73.390,02 6,79% 50,00% | R$36.69501 50,00% | RS$36.695,01
15 |PATIO (A SER MODIFICADO) R$ 163.87475 | 15,17% 20,00% | R$3277495 30,00% | R$49.16243 30,00% | R$49.16243 20,00% | R$32.774,95
16 |SALA DE AULA 4 R$ 18.603,68 1,72% 100,00% | RS 18.603,68
17 |SALADE AULA 5 R$ 15.009,26 1,39% 100,00% | RS 15.009,26
18 |LAVANDERIA R$ 1.839,73 0,17% 100,00% R$ 1.839,73
19 |BANHEIRO 3 E BANHEIRO 4 R$ 1.651,57 0,15% 100,00% R$ 1.651,57
20 |DEPOSITO 1 RS 1.348,44 0,12% 100,00% R$ 1.348,44
21 |CIRCULAGAO / RAMPA INTERNA R$ 52.255,46 4,84% 50,00% | R$26.127,73) 50,00% | R$26.127,73
22 |ALMOXARIFADO R$ 6.331,16 0,59% 100,00% R$ 6.331,16
23 |SALADE AULA 6 R$ 3.240,05 0,30% 100,00% R$ 3.240,05
24 |BANHEIRO SALA 6 R$ 7.099,83 0,66% 100,00% R$ 7.099,83
25 |SALA DE REUNIOES R$ 2.690,00 0,25% 100,00% R$ 2.690,00
26 |COZINHA R$ 25.612,14 2,37% 30,00% RS 7.683,64) 50,00% | R$12.806,07 20,00% R$ 5.122,43
27 |DESPENSA R$ 19.315,54 1,79% 30,00% R$ 5.794,66] 50,00% R$ 9.657,77| 20,00% R$ 3.863,11
28 |REFEITORIO RS 61.661,93 571% 30,00% | R$1849858 30,00% | RS1849858 40,00% | RS 24.664,77
29 |DEPOSITO 2 R$ 1.324,90 0,12% 100,00% R$ 1.324,90
30 |HALL R$ 5.945,50 0,55% 100,00% R$ 5.945,50
31 |SALADEAULA7 R$ 2.589,49 0,24% 100,00% R$ 2.589,49
32 |BANHEIRO SALA7 R$ 2.969,57 027% 100,00% R$ 2.969,57
33 |BANHEIRO 5 R$ 8.306,90 0,77% 100,00% R$ 8.306,90
34 |BANHEIRO 6 R$ 9.336,26 0,86% 100,00% R$ 9.336,26
35 |SALADE AULAS R$ 3.696,11 0,34% 100,00% R$ 3.696,11
36 |EXTERNO R$ 18.258,67 1,69% 20,00% R$ 3.651,73] 25,00% R$ 4.564,67) 25,00% R$ 4.564,67)  30,00% R$ 5.477,60
37 |RESERVATORIO R$ 41.705,02 3,86% 30,00% | R$12511,51 50,00% R$20.852,51) 20,00% R$ 8.341,00
38 |INSTALACOES ELETRICAS R$101.460,54 | 9,39% 10,00% | R$10.146,05 1500% | R$15219,08 1500% | R$15219,08) 1500% | R$15219,08 1500% | R$15.219,08 15,00% R$15.219,08 15,00% R$ 15.219,08
39 |SPDA R$ 57.045,42 5,28% 2500% | R$14.261,36 2500% | R$14.261,36 2500% | R$14.261,36) 2500% | RS 14.261,36
40 |PREVENGAO CONTRA INCENDIOS R$ 9.898,62 0,92% 100,00% R$ 9.898,62
TOTAL R$ 1.080.168,17 | 100,00% 6,76% R$72.966,44  14,12% R$152.562,29  19,78%| R$213.704,87  17,86%  R$192932,20 12,23% R$132.14587| 10,41%| R$112.48692  506% R$54.642,95  520% RS 56.121,61 497% R$53.668,63  360%  R$ 3893631
ACUMULADO 676% | R$7296644 | 20,88% | R$225.528,73 | 40,66% | R$439.233,60 | 58,52% | R$632.16588 | 70,76% | R$ 76431176 | 81,17% | R$876.798,67  86,23% | R$931.44162  91,43% | R$987.563,24  96,40% |R$1.041.231,86| 100,00% | RS 1.080.168,17

Itararé, 25 de Agosto de 2021.

Mirella de Camargo Fillus
Arquiteta e Urbanista
CAU A252552-6




